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Run date
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Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 542 Date: 02-May-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 967

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable
compaction . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable compaction . Compaction crews
left the compaction machine at PP 74 - 1 . They started to compact PP 74 - 1 at 7:10 AM. Crews had to
compact , measure , release the pressure , install the straps , re- compact the cable , tie the straps ,
remeasure , & release the compaction machine . Crews were done at 7:40 AM. With high numbers . The
hydraulic system in not holding pressure .

Following the same procedures as previous location . Crews had to compact 74 - 3 . While
compacting PP 74 - 3 the hydraulic pump failed .

Crews stopped at 8:05 AM. The technician was called . He came to the site at 8:05 AM. Crews had
to disconnect the hydraulic & power lines , & prepare to pull the hydraulic unit out of the site & install a
new unit . The crane was mobilized to the site at 10:30 AM. The technician returned at 10:15 AM. . He
had to replace the hydraulic unit . He was done at 11:15 AM.

Crews returned to re-compact PP 74 - 1 & 2 . They started at 11:20 AM. At 3:00 PM. crews had
compacted PP 74 - 1 , 2 , 3 , 4 , 5 , 6 , 7 , 8 , 9 , 10 , & 11 with 0.75 meter interval between the straps .

At 4:40 PM. Crews had compacted PP 74 - 12 , 13, 14 , & 15 , & PP 76 - 1& 2 . Crews had to
wrap up their tools & equipments. They were done at 4:55 PM. Crews left at 5:10 PM. Jeffery left at 12:00
PM.

Jose had to work with all crews . He had to cut & remove the tape from the outer strands , & work
on house keeping . He left at 11:00 AM.

I had to measure the height , width , & circumference for each compacted location for true & 20'
rotated angle . Height range between 783 mm. & 785 mm. Width range between 796 mm. &804 mm.
Circumference range between 2488 mm. & 2498 mm.

In the office , I had to work on the checklist sheet for the measurements , my daily report , labor
time sheet , & print the daily reports for CCO # 247 . I was done at 6:00 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 5.00 0.00 0.00 5.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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